COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2019

ESTI MATE SUMVARY 15: 30: 58
CONTI D C22031 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22031- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLOW 6/ 28/ 2019 FI XED COVPLETI ON DAl
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME:  82.67 ORI G TIME ALLOW 6/28/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 241
|-70 TRUCK PARKI NG GARFI ELD CO
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 15/ 2019 DATE TI ME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,292, 697.90 PARTI Cl PATI NG $ 763,183. 64 $ 230, 393. 61
AWARD PRQIECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 23.18% TOTAL EARNI NGS 763, 183. 64 230, 393. 61
FUNDS AVAI LABLE: $ 2,529,514.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 763, 183. 64 230, 393. 61
TOTAL CLAI VS $ 0.00 RETAI NAGE -18,770. 51 -6,911. 81
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 744,413, 13 223, 481. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 744, 413. 13 223, 481. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 223, 481. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22031-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: NHPP0701- 241 ESTI MATE NO 0003 15: 30: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 2.000 1, 150. 00
575. 00000 2.000 1, 150. 00
0015 202-00200 Renoval of Sidewal k 476. 500 476.500
Sy 0. 000 0.00
16. 00000 476. 500 7,624.00
0020 202-00203 Renoval of Curb and Cutter 1, 481. 000 1, 481. 000
LF 0. 000 0. 00
12. 00000 1, 481. 000 17,772.00
0025 202-00220  *Renpval of Asphalt Mat 7,489. 000 7,489. 000
Sy 0. 000 0.00
7.50000 7,489. 000 56, 167. 50
0030 202-00250 Renoval of Paverent Marking (GRI NDI NG 5, 082. 000 0. 000
SF 0. 000 0. 00
3. 25000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0.00
235. 00000 2.000 470. 00
0040 202-01130 Renoval of Guardrail Type 3 1, 135. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0.00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0050 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0055 202-05026  Sawing Asphalt Material (6 Inch) 1, 518. 000 0. 000
LF 0. 000 0.00

2.35000 0. 000 0. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUN 06/ 19/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0003 15: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 2, 315. 000
cY 0. 000 0. 00
12. 75000 2,315. 000 29, 516. 25
0065 203-00060  *Enbankment Material (Conplete In Place) 4, 477.000 2, 686. 000
cY 1, 343. 000 87, 295. 00
65. 00000 4, 029. 000 261, 885. 00
0070 203-01500 Bl ading 20. 000 2.750
HOUR 14. 250 2,636.25
185. 00000 17. 000 3, 145. 00
0075 203-01510 Backhoe 20. 000 9. 000
HOUR 11. 000 1, 980. 00
180. 00000 20. 000 3, 600. 00
0080 203-02330 Laborer 60. 000 12.500
HOUR 7.500 375. 00
50. 00000 20. 000 1, 000. 00
0085 207-00205 Topsoi | 425. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
5. 25000 1, 130. 000 5,932.50
0095 208- 00035 *Aggr egat e Bag 200. 000 184. 000
LF 0. 000 0. 00
17. 00000 184. 000 3,128.00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0105 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000 1.500
HOUR 0. 000 0. 00
75. 00000 1. 500 112. 50
0110 208-00105 *Renmpval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
10. 000
HOUR
50. 00000
15. 000
DAY
575. 00000
4. 000
EACH
400. 00000
0. 950
ACRE
1, 300. 00000
0. 950
ACRE
925. 00000
0. 950
ACRE
5, 500. 00000
5. 000
HOUR
135. 00000
7, 076. 000
TON
32. 00000
6. 000
TON
450. 00000
23, 479. 000
sy

76. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 800
. 000
. 800

. 000
3, 473.
3, 473.

390
390

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 19/ 2019

862.

111,148

.00

.00

.00

.00

.00

.00

.00

48

.00

.00

15: 30: 58

AMOUNT

200

4,025

243.

111, 148

.00

00

00

.00

.00

.00

.00

00

48

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 506-00206

0175

603-10180

0180

606- 00301

0185

606- 01340

0190

606- 02003

0195

607-11525

0200

609- 21011

0205

610- 00020

0210

612-00001

0215

612- 00003

0220 612-00041

C22031

NHPPO701- 241

22031-BID

| TEM
DESCRI PTI ON

Riprap (6 Inch)

18 I nch Corrugated Steel

Pi pe

Guardrai |

Type 3 (6-3 Post

Spaci ng) (31" MGS)

End Anchorage Type 3D

End Anchorage (Nonflared) (31" M3S)

*Fence (Pl astic)

Curb and Gutter Type 2 (Section I-M

Medi an Cover Materi al

(Patterned Concrete)

*Del i neator (Type I)

*Del i neator (Type III)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
cy
215. 00000
40. 000
LF
175. 00000
1, 135. 000
LF
28. 00000
2.000
EACH
2, 900. 00000
2.000
EACH
3, 400. 00000
780. 000
LF
3. 25000
1, 636. 000
LF
26. 00000
1, 600. 000
SF
10. 85000
4. 000
EACH
38. 50000
2.000
EACH
43. 80000
18. 000
EACH

105. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 30: 58

AMOUNT

2,535

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUN 06/ 19/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0003 15: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Class I) 33.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0230 614-00035 *Si gn Panel (Special) 70. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0250 625-00000 *Construction Surveying 1. 000 0. 250
LS 0. 150 4,125.00
27, 500. 00000 0. 400 11, 000. 00
0255 626-00000  *Mbbilization 1. 000 0.500
LS 0. 000 0.00
275, 000. 00000 0.500 137, 500. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 400
LS 0. 200 800. 00
4, 000. 00000 0. 600 2,400. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 53. 000 0. 000
GAL 0. 000 0.00
435. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 62. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0.00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 163. 000 0. 000
Spec
(sp SF 0. 000 0.00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80341

0300

630- 80342

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325

630- 80364

0330 630-80380

C22031

22031-BID
NHPPO701- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fl aggi ng 400. 000
HOUR
22.00000
*Traffic Control Inspection 40. 000
DAY
525. 00000
*Traffic Control Managenent 60. 000
DAY
715. 00000
*Construction Traffic Sign (Panel Size A) 18. 000
EACH
16. 50000
*Construction Traffic Sign (Panel Size B) 30. 000
EACH
17. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH
275. 00000
*Portabl e Message Sign Panel 240. 000
DAY
110. 00000
*Drum Channel i zi ng Device 20. 000
EACH
5. 50000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000
EACH
9. 00000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 5. 000
EACH
12. 00000
*Traffic Cone 200. 000
EACH

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
79.500
180. 500

22.000
7.000
29. 000

19. 000
14. 000
33. 000

3.500
0. 000
3. 500

12. 500
0. 000
12. 500

0. 000
0. 000
0. 000

. 000
48. 000

156. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 500
0. 000
39. 500
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ESTI MATE RUN 06/ 19/ 2019

1,749

3,675

10,010

5,280

00

00

00

.00

.00

.00

00

.00

.00

.00

.00

15: 30: 58

AMOUNT

3,971.

15, 225

23,595

57

212

17, 160

49

98

00

00

00

75

50

.00

00

50

.00

.00

75



CONTI D:

CAT NO0200

0335 630-85041

0340

700- 70002

0345

700- 70010

0350

700-70011

0355

700- 70016

0360

700- 70023

0365

700- 70025

0370

700- 70380

0390

900- 00007

0400 900- 00006

NHPPO701- 241 ESTI MATE NO 0003 15: 30: 58
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
*Mbbi | e Attenuator 15. 000 4.000
DAY 2.000 800. 00
400. 00000 6. 000 2,400. 00
F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 5, 000. 000 502. 530
FA 558. 180 558. 18
1. 00000 1, 060. 710 1, 060. 71
F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/A Quality Incentive Payment 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Each)/ Manhole (Install Only) / CMO #2 1. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1. 000 4,100. 00
Added Item (Dol lar)/ CMO #4 - Overwei ght Price 0. 000 0. 000
Reduct i on
DOL -2,050. 800 -2,050. 80
1. 00000 -2, 050. 800 -2,050. 80
CAT 0200 CURRENT AMT $ 3, 290,947.90$% 230,393.61% 761, 433. 64

C22031

22031-BID

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 19/ 2019



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22031-BI D ESTI MATE RUN 06/ 19/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0003 15: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0.00
19, 250. 00000 0. 000 0. 00
0380 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0385 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00$ 0.00% 1, 750. 00

PRQJECT TOTAL CURRENT AMI $ 3,292,697.90$% 230,393.61% 763, 183.64



